COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 01/ 2013

ESTI MATE SUMVARY 10: 38: 22
CONTI D C19036 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 19036- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 51.0  DAYS TIME ALLOW 4/1/2014 FI XED COVPLETI ON DATI
TW N TUNNELS W DENI NG CONST- PK2 PERCENT TI ME: 13.21 ORI G TIME ALLOW 4/1/2014 FI XED COMPLETI ON DATI
PROJECT NO | MD703- 391
TW N TUNNELS W DENI NG CONST- PK2
NAME OF ROAD: 070A
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
KRAEMVER/ OBAYASH JV PAY PERI OD ENDI NG 05/ 01/ 2013 DATE TI ME STARTED 03/12/2013
ONE PLAI NVI EW ROAD DATE LET 02/ 26/ 2013 DATE WORK BEGAN 03/ 12/ 2013
DATE AWARDED 02/ 11/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 11/ 2013 DATE ACCEPTED
PLAI N W 53577 303- 688- 7500 DATE NOTI CE TO PROCEED 03/12/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 48, 540, 076. 93 PARTI Ol PATI NG $ 4,467,718. 40 $ 1, 670, 139. 60
AWARD PRQIECT AMT: $ 44,584, 716. 93 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 9. 20% TOTAL EARNI NGS 4, 467, 718. 40 1,670, 139. 60
FUNDS AVAI LABLE: $ 44,072, 358.53 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4, 467, 718. 40 1, 670, 139. 60
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -112,613. 09 -41, 536. 80
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 4, 355, 105. 31 1, 628, 602. 80
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 4, 355, 105. 31 1, 628, 602. 80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 628, 602. 80

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19036- BI D ESTI MATE RUN 05/ 01/ 2013
PRQIECT: | MD703- 391 ESTI MATE NO 0003 10: 38: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 *C earing and G ubbi ng 1. 000 0. 100
LS 0. 000 0. 00
22,219. 52000 0. 100 2,221.95
0010 202-00010 *Renoval of Tree 11. 000 11. 000
EACH 0. 000 0. 00
499. 94000 11. 000 5, 499. 34
0015 202-00019 *Renoval of Inlet 10. 000 0. 000
EACH 0. 000 0. 00
611. 04000 0. 000 0.00
0020 202-00021 Renoval of Manhol e 1. 000 0. 000
EACH 0. 000 0.00
1, 124. 02000 0. 000 0. 00
0025 202- 00024 *Renoval of Enbankment Protector Type 5 2.000 0. 000
EACH 0. 000 0. 00
444. 39000 0. 000 0.00
0030 202- 00026 *Removal of Slope and Ditch Paving 350. 000 0. 000
SY 339. 000 3, 200. 16
9. 44000 339. 000 3, 200. 16
0035 202-00035 *Renoval of Pipe 1, 020. 000 0. 000
LF 0. 000 0. 00
16. 24000 0. 000 0. 00
0040 202-00037 *Renoval of End Section 7.000 0. 000
EACH 0. 000 0. 00
222.20000 0. 000 0. 00
0045 202-00090 *Renoval of Delineator 223.000 55. 000
EACH 0. 000 0. 00
5. 61000 55. 000 308. 55
0050 202-00220 *Renoval of Asphalt Mat 24, 567. 000 11, 627. 100
SY 0. 000 0. 00
8. 33000 11, 627. 100 96, 853. 74
0055 202-00240  *Renpval of Asphalt Mat (Pl aning) 6, 349. 000 0. 000
SY 0. 000 0. 00

6. 58000 0. 000 0.00



CONTI D C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19036- BI D ESTI MATE RUN 05/ 01/ 2013
PRQIECT: | MD703- 391 ESTI MATE NO 0003 10: 38: 22
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 00250 *Renoval of Pavenent Marking 15, 775. 000 3, 925. 000
SF 2,342.000 4,613.74
1. 97000 6, 267. 000 12, 345.99
0065 202-00700 *Renoval of Light Standard 35. 000 12. 000
EACH 0. 000 0. 00
788.11000 12. 000 9, 457. 32
0070 202-00805 Renoval of Overhead Sign Structure 2.000 0. 000
EACH 0. 000 0. 00
5, 094. 54000 0. 000 0. 00
0075 202-00810 *Renoval of G ound Sign 42. 000 0. 000
EACH 2.000 1,088. 70
544. 35000 2.000 1,088. 70
0080 202-00821 *Renoval of Sign Panel 4.000 0. 000
EACH 0. 000 0. 00
39. 28000 0. 000 0. 00
0085 202-00827 *Renoval of Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
225.18000 0. 000 0. 00
0090 202- 00855 *Renoval of Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 1. 000 844. 40
844. 40000 1. 000 844. 40
0095 202-00895 Renoval of I|npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
1, 708. 75000 0. 000 0. 00
0100 202-01000 *Renoval of Fence 2,093. 000 0. 000
LF 0. 000 0. 00
0. 89000 0. 000 0. 00
0105 202-01130 *Renoval of Quardrail Type 3 14, 631. 000 4,627. 000
LF 6, 700. 000 17, 152. 00
2.56000 11, 327. 000 28,997.12
0110 202-01170 *Renoval of Quardrail Type 7 239. 000 0. 000
LF 0. 000 0. 00

22.22000 0. 000 0. 00



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19036- BI D ESTI MATE RUN 05/ 01/ 2013
PRQIECT: 1 MD703- 391 ESTI MATE NO 0003 10: 38: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AVMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 202- 01300 *Renoval of End Anchorage 11. 000 3. 000
EACH 4. 000 601. 72
150. 43000 7.000 1, 053.01
0120 203-00010 *Uncl assi fi ed Excavation (Conplete In Place) 16, 525. 000 0. 000
CY 2, 000. 000 34, 440. 00
17. 22000 2, 000. 000 34, 440. 00
0125 203-01500 *Bl adi ng 30. 000 0. 000
HOUR 0. 000 0. 00
138. 87000 0. 000 0. 00
0130 203-01510 *Backhoe 100. 000 0. 000
HOUR 0. 000 0. 00
138. 87000 0. 000 0. 00
0135 203-01520 *Backhoe (Special) 348. 000 0. 000
EACH 0. 000 0. 00
166. 65000 0. 000 0. 00
0140 203-01550 *Dozi ng 100. 000 0. 000
HOUR 0. 000 0. 00
166. 65000 0. 000 0. 00
0145 203-01582 *Truck (Dunp) 244. 000 0. 000
HOUR 0. 000 0. 00
111. 10000 0. 000 0. 00
0150 203-01594 *Conbi nation Loader 60. 000 0. 000
HOUR 0. 000 0. 00
122. 21000 0. 000 0. 00
0155 203-01597 *Pot hol i ng 80. 000 0. 000
HOUR 0. 000 0. 00
222.20000 0. 000 0. 00
0160 203-02330 *Labor er 408. 000 0. 000
HOUR 0. 000 0. 00
46. 61000 0. 000 0. 00
0165 206- 00000 *Structure Excavation 1, 419. 000 0. 000
CY 0. 000 0. 00
19. 76000 0. 000 0. 00



CONTI D C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19036- BI D ESTI MATE RUN 05/ 01/ 2013
PRQJECT: | MD703- 391 ESTI MATE NO 0003 10: 38: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 206-00200 *Structure Backfill (O ass 2) 767.000 0. 000
CcY 0. 000 0.00
13. 33000 0. 000 0. 00
0175 208-00002 *Erosion Log (12 Inch) 2,700. 000 0. 000
LF 0. 000 0.00
6. 49000 0. 000 0.00
0180 208-00015 *Sand Bag 200. 000 0. 000
EACH 0. 000 0. 00
4.51000 0. 000 0. 00
0185 208-00034 *&avel Bag 6, 600. 000 0. 000
LF 0. 000 0.00
4.51000 0. 000 0. 00
0190 208-00040 *Check Dam 2.000 0. 000
EACH 0. 000 0. 00
1, 015. 34000 0. 000 0. 00
0195 208-00045 Concrete Washout Structure 8. 000 0. 000
EACH 0. 000 0. 00
1, 000. 23000 0. 000 0. 00
0200 208-00070 *Vehi cl e Tracki ng Pad 12. 000 0. 000
EACH 0. 000 0. 00
1, 666. 46000 0. 000 0. 00
0205 208-00103 Renoval and Di sposal of Sedinent (Labor) 120. 000 0. 000
HOUR 0. 000 0. 00
47.91000 0. 000 0. 00
0210 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 80. 000 0. 000
HOUR 0. 000 0. 00
88. 71000 0. 000 0. 00
0215 208-00106 Sweepi ng (Sedi nent Renoval) 260. 000 0. 000
HOUR 0. 000 0. 00
179. 19000 0. 000 0. 00
0220 208-00107 *Renoval of Trash 80. 000 0. 000
HOUR 0. 000 0. 00
44. 44000 0. 000 0. 00



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19036- BI D ESTI MATE RUN 05/ 01/ 2013
PRQJECT: | MD703- 391 ESTI MATE NO 0003 10: 38: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 208- 00206 Erosi on Control Supervisor 235. 000 0. 000
DAY 0. 000 0. 00
205. 54000 0. 000 0. 00
0230 208- 00400 Wat er Control 1. 000 0. 000
LS 0. 000 0. 00
68, 962. 96000 0. 000 0. 00
0235 210-00473 *Reset TV Caneras 1. 000 0. 000
EACH 0. 000 0. 00
855. 66000 0. 000 0. 00
0240 210- 00476 *Reset M crowave Vehicle Radar Detector (MRD) 2.000 0. 000
EACH 0. 000 0. 00
1, 688. 82000 0. 000 0. 00
0245 210- 00750 *Reset Light Standard 10. 000 0. 000
EACH 0. 000 0. 00
3, 748. 01000 0. 000 0. 00
0250 210-00765 *Reset Lighting Control 1. 000 0. 500
LS 0. 250 11, 392. 46
45, 569. 85000 0. 750 34,177. 39
0255 210- 00805 *Reset Overhead Sign Structure 1. 000 0. 000
EACH 0. 000 0. 00
16, 009. 94000 0. 000 0. 00
0260 210-00810 *Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
645. 37000 0. 000 0. 00
0265 210- 00820 *Reset Variable Message Sign 1. 000 0. 000
EACH 0. 000 0. 00
11, 338. 00000 0. 000 0. 00
0270 210- 00847 *Reset Travel Tine Indicator 1. 000 0. 000
EACH 0. 000 0. 00
844. 40000 0. 000 0. 00
0275 210- 02900 *Rel ay Riprap 1, 315. 000 0. 000
CY 0. 000 0. 00
38. 88000 0. 000 0. 00



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19036- Bl D ESTI MATE RUN 05/ 01/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO 0003 10: 38: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 210- 04020 *Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
1, 888. 66000 0. 000 0. 00
0285 212- 00005 *Seedi ng (Native) 6. 500 0. 000
LB 0. 000 0. 00
789. 71000 0. 000 0. 00
0290 212-00032 *Soi | Condi tioning 6. 500 0. 000
ACRE 0. 000 0. 00
2,820. 39000 0. 000 0. 00
0295 213-00004 *Mil ching (Weed Free Straw) 3. 500 0. 000
ACRE 0. 000 0. 00
761.51000 0. 000 0. 00
0300 213-00012 *Spray-on Mul ch Bl anket 6. 500 0. 000
ACRE 0. 000 0. 00
4, 286. 99000 0. 000 0. 00
0305 213-00061 *Mul ch Tacki fier 910. 000 0. 000
LB 0. 000 0. 00
2.59000 0. 000 0. 00
0310 213-00100 *Soi | Bi nder 3. 000 0. 000
ACRE 0. 000 0. 00
1, 128. 15000 0. 000 0. 00
0315 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 6, 000. 000 0. 000
SY 0. 000 0. 00
1. 69000 0. 000 0. 00
0320 217- 00020 Her bi ci de Treat nent 40. 000 0. 000
HOUR 0. 000 0. 00
93. 02000 0. 000 0. 00
0325 304- 06000 *Aggregat e Base Course (C ass 6) 10, 557. 000 0. 000
TON 0. 000 0. 00
15. 83000 0. 000 0. 00
0330 304- 06008 *Aggregat e Base Course (O ass 6) (Special) 320. 000 0. 000
CY 0. 000 0. 00
61. 10000 0. 000 0. 00



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19036- Bl D ESTI MATE RUN 05/ 01/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO 0003 10: 38: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 666. 000 0. 000
TON 0. 000 0. 00
131. 98000 0. 000 0. 00
0340 403-33821 *Hot M x Asphalt (Grading S) (100) (PG 58-28) 7,464.000 0. 000
TON 0. 000 0. 00
68. 08000 0. 000 0. 00
0345 403-34851  *Hot M x Asphalt (G ading SX) (100) (PG 64-28) 8, 201. 000 0. 000
TON 0. 000 0. 00
81. 28000 0. 000 0. 00
0350 411-10255  *Enulsified Asphalt (S| ow Setting) 5, 525. 000 0. 000
GAL 0. 000 0. 00
4. 40000 0. 000 0. 00
0355 412-01250 *Concrete Pavenent (12-1/2 Inch) 143. 000 0. 000
SY 0. 000 0. 00
84. 26000 0. 000 0. 00
0360 420-00103 *CGeotextile (Erosion Control) (O ass 2) 522. 000 0. 000
SY 0. 000 0. 00
5. 55000 0. 000 0. 00
0365 506-00206 *Riprap (6 Inch) 30. 000 0. 000
CY 0. 000 0. 00
77.77000 0. 000 0. 00
0370 506-00212  *Riprap (12 Inch) 181. 000 0. 000
CY 0. 000 0. 00
77.77000 0. 000 0. 00
0375 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 36. 000 0. 000
CY 0. 000 0. 00
964. 82000 0. 000 0. 00
0380 601-40300 *Structural Concrete Coating 3, 903. 000 0. 000
SY 0. 000 0. 00
10. 49000 0. 000 0. 00
0385 602- 00020 *Rei nforcing Steel (Epoxy Coated) 22, 428. 000 0. 000
LB 0. 000 0. 00
1. 24000 0. 000 0. 00



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19036- Bl D ESTI MATE RUN 05/ 01/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO 0003 10: 38: 22
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0390 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 726. 000 . 000
LF . 000 0. 00
78. 88000 . 000 0. 00
0395 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 298. 000 . 000
LF . 000 0. 00
116. 65000 . 000 0. 00
0400 603- 05036 *36 Inch Reinforced Concrete End Section 1. 000 . 000
EACH . 000 0. 00
1, 360. 94000 . 000 0. 00
0405 603-50008 *8 Inch Plastic Pipe 256. 000 . 000
LF . 000 0. 00
37. 77000 . 000 0. 00
0410 604-00505  *Inlet Type D (5 Foot) 9. 000 . 000
EACH . 000 0. 00
3, 888. 42000 . 000 0. 00
0415 604-00510 *Inlet Type D (10 Foot) 6. 000 . 000
EACH . 000 0. 00
4, 443. 90000 . 000 0. 00
0420 604-00511 *Inlet Type D (Special) (10 Foot) 1. 000 . 000
EACH . 000 0. 00
4,666. 10000 . 000 0. 00
0425 604-19010 *Inl et Special (10 Foot) 10. 000 . 000
EACH . 000 0. 00
15, 553. 67000 . 000 0. 00
0430 604-30010 *Manhol e Sl ab Base (10 Foot) 5. 000 . 000
EACH . 000 0. 00
3, 666. 22000 . 000 0. 00
0435 604-30015 *Manhol e Sl ab Base (15 Foot) 1. 000 . 000
EACH . 000 0. 00
4,832. 74000 . 000 0. 00
0440 604-39000 *Manhol e Speci al 4.000 . 000
EACH . 000 0. 00
2, 805. 22000 . 000 0. 00



CONTI D: C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19036- BI D ESTI MATE RUN 05/ 01/ 2013
PRQJECT: 1 M703- 391 ESTI MATE NO 0003 10:38: 22
CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 604- 39010 *Manhol e Special (10 Foot) 3. 000 . 000
EACH . 000 0. 00
7, 999. 03000 . 000 0. 00
0450 605- 00060 *6 Inch Perforated Pipe Underdrain 335. 000 . 000
LF . 000 0. 00
22.22000 . 000 0. 00
0455 605- 83001 *CGeoconposite Drain w thout Pipe 1, 409. 000 . 000
Sy . 000 0. 00
13. 33000 . 000 0. 00
0460 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 9, 564. 000 . 000
LF . 000 0. 00
21. 89000 . 000 0. 00
0465 606- 00365 *Quardrail Type 3 (Special) (Furnish Only) 125. 000 . 000
LF . 000 0. 00
18. 61000 . 000 0. 00
0470 606- 00710 *Quardrail Type 7 (Style CA) 2,525. 000 . 000
LF . 000 0. 00
61. 33000 . 000 0. 00
0475 606-00716 *Quardrail Type 7 (Style CA) (Special) 1, 696. 000 . 000
LF . 000 0. 00
89. 72000 . 000 0. 00
0480 606- 00730 *Quardrail Type 7 (Style CD) 334. 000 . 000
LF . 000 0. 00
65. 02000 . 000 0. 00
0485 606-00741 *Quardrail Type 7 (Style CE) (Special) 1, 381. 000 . 000
LF . 000 0. 00
117. 78000 . 000 0. 00
0490 606-01340 *End Anchorage Type 3D 3. 000 . 000
EACH . 000 0. 00
763. 41000 . 000 0. 00
0495 606- 01370 *Transi tion Type 3G 7.000 . 000
EACH . 000 0. 00
2, 780. 80000 . 000 0. 00



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19036- Bl D ESTI MATE RUN 05/ 01/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO 0003 10: 38: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0500 606-01380 *Transition Type 3H 4.000 0. 000
EACH 0. 000 0. 00
2,247.86000 0. 000 0. 00
0505 606- 02005 *End Anchor age (Fl ared) 5. 000 0. 000
EACH 0. 000 0. 00
1, 985. 32000 0. 000 0. 00
0510 607-00005 *End Post 2. 000 0. 000
EACH 0. 000 0. 00
147. 71000 0. 000 0. 00
0515 607- 00010 *Corner and Line Brace Post 9. 000 0. 000
EACH 0. 000 0. 00
212.53000 0. 000 0. 00
0520 607-01110 *Fence Barbed Wre Wth Treated Woden Posts (Special) 2,132.000 0. 000
LF 0. 000 0. 00
3.11000 0. 000 0. 00
0525 607-11580 *Fence (Tenporary) 1, 935. 000 0. 000
LF 0. 000 0. 00
3. 67000 0. 000 0. 00
0530 607-11581 *Fence (Tenporary) (Special) 542. 000 542. 000
LF 0. 000 0. 00
66. 48000 542. 000 36, 032. 16
0535 607-60116 16 Foot Gate 1. 000 1. 000
EACH 0. 000 0. 00
377.07000 1. 000 377.07
0540 607-60212 *12 Foot Gate Single (Chain Link) 1. 000 0. 000
EACH 0. 000 0. 00
1, 047. 09000 0. 000 0. 00
0545 609-21021 *Curb and CQutter Type 2 (Section I1-M 1, 272. 000 0. 000
LF 0. 000 0. 00
18. 97000 0. 000 0. 00
0550 609- 23000 *Qutter (Special) 400. 000 0. 000
LF 0. 000 0. 00
141. 01000 0. 000 0. 00



CONTI D: C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19036- BI D ESTI MATE RUN 05/ 01/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO. 0003 10: 38: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 609- 60011 *Curb Type 6 (Section M 4, 444. 000 0. 000
LF 0. 000 0. 00
6. 73000 0. 000 0.00
0560 612-00001 *Del ineator (Type 1) 192. 000 0. 000
EACH 0. 000 0. 00
22. 45000 0. 000 0.00
0565 612- 00003 *Delineator (Type I11) 10. 000 0. 000
EACH 0. 000 0. 00
22. 45000 0. 000 0.00
0570 612-00010 *Del i neator (Speci al) 5. 000 0. 000
EACH 0. 000 0. 00
84. 18000 0. 000 0.00
0575 612- 00260 *Location Marker (Fiber Optic)(Domne) 5. 000 0. 000
EACH 0. 000 0. 00
168. 88000 0. 000 0.00
0580 612- 00270 *Location Marker (Utility)(Flat Slat) 14. 000 0. 000
EACH 0. 000 0. 00
112. 59000 0. 000 0.00
0585 613-00100 *1 Inch Electrical Conduit 1, 300. 000 0. 000
LF 0. 000 0. 00
11. 82000 0. 000 0.00
0590 613-00200 *2 Inch Electrical Conduit 2, 836. 000 0. 000
LF 0. 000 0. 00
10. 13000 0. 000 0.00
0595 613-00206 *2 Inch Electrical Conduit (Bored) 1, 245. 000 0. 000
LF 0. 000 0. 00
132. 85000 0. 000 0.00
0600 613-00300 *3 Inch Electrical Conduit 808. 000 0. 000
LF 0. 000 0. 00
14. 64000 0. 000 0.00
0605 613- 00400 *4 Inch Electrical Conduit 550. 000 0. 000
LF 0. 000 0. 00
22.52000 0. 000 0.00



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19036- Bl D ESTI MATE RUN 05/ 01/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO 0003 10: 38: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0610 613-01200 *2 Inch Electrical Conduit (Plastic) 5, 455. 000 0. 000
LF 0. 000 0. 00
16. 33000 0. 000 0. 00
0615 613- 04200 *2 Inch Electrical Conduit (Liquidtight Flexible Metal) 90. 000 0. 000
LF 0. 000 0. 00
9. 01000 0. 000 0. 00
0620 613-07017 *Pul | Box (16"x14"x6") 79. 000 0. 000
EACH 0. 000 0. 00
827.52000 0. 000 0. 00
0625 613-07023 *Pul | Box (24"x36"x24") 5. 000 0. 000
EACH 0. 000 0. 00
1, 023. 42000 0. 000 0. 00
0630 613-07025 *Pul | Box (24"x24"x14") 10. 000 0. 000
EACH 0. 000 0. 00
1, 052. 70000 0. 000 0. 00
0635 613-07036 *Pul | Box (36"x24"x8") 2.000 0. 000
EACH 0. 000 0. 00
2,197. 71000 0. 000 0. 00
0640 613-07060 *Pul | Box (18"x30"x18") Deep 14. 000 0. 000
EACH 0. 000 0. 00
1, 035. 81000 0. 000 0. 00
0645 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
270, 210. 37000 0. 000 0. 00
0650 613-32400 *Li ght Standard Steel (40 Foot) 11. 000 0. 000
EACH 0. 000 0. 00
6, 349. 94000 0. 000 0. 00
0655 613-32405  *Light Standard Steel (40 Foot)(2 Arm) (2 ARM) 10. 000 0. 000
EACH 0. 000 0. 00
7,094. 15000 0. 000 0. 00
0660 613-34300 *Li ght Standard Metal (30 Foot) 5. 000 0. 000
EACH 0. 000 0. 00
6, 265. 50000 0. 000 0. 00
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PON: 19036- BI D ESTI MATE RUN 05/ 01/ 2013
PRQIECT: | MD703- 391 ESTI MATE NO 0003 10: 38: 22
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 613-40010 *Li ght Standard Foundati on 34. 000 0. 000
EACH 0. 000 0. 00
2, 814. 69000 0. 000 0.00
0670 613-50100 *Lighting Control Center 3. 000 0. 000
EACH 1.000 14, 958. 40
14, 958. 40000 1. 000 14, 958. 40
0675 613-50150 *Secondary Service Pedestal 1. 000 0. 000
EACH 0. 000 0. 00
1, 930. 88000 0. 000 0.00
0680 613-75150 *Luminaire Metal Halide (150 Watt) 5. 000 0. 000
EACH 0. 000 0. 00
546. 05000 0. 000 0.00
0685 614-00011 *Sign Panel (dass I) 253. 000 0. 000
SF 0. 000 0. 00
17. 96000 0. 000 0.00
0690 614-00012 *Sign Panel (Oass I1) 413. 000 0. 000
SF 0. 000 0. 00
21. 33000 0. 000 0.00
0695 614-00013 *Sign Panel (Oass I11) 1, 400. 000 0. 000
SF 0. 000 0. 00
24. 69000 0. 000 0.00
0700 614-00041 *Si gn Post (Special) 8. 000 0. 000
EACH 0. 000 0. 00
1, 346. 84000 0. 000 0.00
0705 614-00612 *Steel Sign Post (W6x12) 26. 000 0. 000
LF 0. 000 0. 00
50. 51000 0. 000 0.00
0710 614-00615 *Steel Sign Post (W 6x15) 32. 000 0. 000
LF 0. 000 0. 00
56. 12000 0. 000 0.00
0715 614-01022 *Steel Sign Post (W 10x22) 89. 000 0. 000
LF 0. 000 0. 00

72.95000 0. 000 0. 00
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PCN: 19036- BI D ESTI MATE RUN 05/ 01/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO. 0003 10: 38: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0720 614-01026 *Steel Sign Post (W 10x26) 41. 000 0. 000
LF 0. 000 0. 00
89. 79000 0. 000 0.00
0725 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 13. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
448. 95000 0. 000 0.00
0730 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 90. 000 0. 000
LF 0. 000 0. 00
37. 04000 0. 000 0.00
0735 614- 03001 *Concrete Footing (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
2, 469. 22000 0. 000 0.00
0740 614- 03002 *Concrete Footing (Type 2) 2.000 0. 000
EACH 0. 000 0. 00
2, 581. 46000 0. 000 0.00
0745 614- 03005 *Concrete Footing (Type 5) 4.000 0. 000
EACH 0. 000 0. 00
4,713. 96000 0. 000 0.00
0750 614- 03006 *Concrete Footing (Type 6) 2.000 0. 000
EACH 0. 000 0. 00
5, 275. 15000 0. 000 0.00
0755 614- 32000 *Monot ube Overhead Sign Cantilever (20 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
53, 253. 24000 0. 000 0.00
0760 614-41800 *Monot ube Overhead Sign Bridge (18 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
74,901. 09000 0. 000 0.00
0765 614-72830 *Comuni cat i ons Cabi net 4.000 0. 000
EACH 0. 000 0. 00
21, 228. 40000 0. 000 0.00
0770 614-72887 *M crowave Vehicle Radar Detector 1. 000 0. 000
EACH 0. 000 0. 00
12, 330. 60000 0. 000 0.00
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PCN: 19036- BI D ESTI MATE RUN 05/ 01/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO. 0003 10:38: 22
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0775 614-80391 *Runbl e Strip (Ginding)(Asphalt) 13, 151. 000 0. 000
LF 0. 000 0. 00
0. 55000 0. 000 0. 00
0780 614-80392 *Runble Strip (G&inding)(Concrete) 3,317. 000 0. 000
LF 0. 000 0. 00
0. 82000 0. 000 0. 00
0785 614-85005 I npact Attenuator (Sand Barrel Array) 2.000 0. 000
EACH 0. 000 0. 00
5, 471. 56000 0. 000 0. 00
0790 614- 86007 *Serial to I P Converter 1. 000 0. 000
EACH 0. 000 0. 00
3, 197. 49000 0. 000 0. 00
0795 614-87006 *Fi ber Optic Term nation Panel 6 Fi ber 2. 000 0. 000
EACH 0. 000 0. 00
846. 66000 0. 000 0. 00
0800 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 5, 135. 000 0. 000
LF 0. 000 0. 00
3. 10000 0. 000 0. 00
0805 614-87015 *Buf fer Tube Fan Qut Kit 4.000 0. 000
EACH 0. 000 0. 00
236. 44000 0. 000 0. 00
0810 614-87100 *Automatic Traffic Recording Station 1. 000 0. 000
EACH 0. 000 0. 00
14, 585. 73000 0. 000 0. 00
0815 614-87320 *Cl osed Crcuit Television 2.000 0. 000
EACH 0. 000 0. 00
6, 197. 95000 0. 000 0. 00
0820 614- 87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
4, 503. 51000 0. 000 0. 00
0825 614-87661 *Vi deo Encoder 1. 000 0. 000
EACH 0. 000 0. 00
3, 745. 80000 0. 000 0. 00
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PCN: 19036- BI D ESTI MATE RUN 05/ 01/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO. 0003 10: 38: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0830 614-87690 *Ethernet Switch 4.000 0. 000
EACH 0. 000 0. 00
9, 367. 29000 0. 000 0.00
0835 615- 00050 *Enbanknent Protector Type 5 9. 000 0. 000
EACH 0. 000 0. 00
1, 055. 43000 0. 000 0.00
0840 621- 00450 *Det our Pavenent 569. 000 0. 000
Sy 0. 000 0. 00
48. 62000 0. 000 0.00
0845 622-00270 Bol | ard 8. 000 0. 000
EACH 0. 000 0. 00
762. 36000 0. 000 0.00
0850 623- 05048 *6 Inch Gate Valve 1. 000 0. 000
EACH 0. 000 0. 00
4,832. 74000 0. 000 0.00
0855 623-06901 *Val ve Box (Special) 2. 000 0. 000
EACH 0. 000 0. 00
488. 83000 0. 000 0.00
0860 625- 00000 *Construction Surveying 1. 000 0. 020
LS 0. 030 4,497. 13
149, 904. 26000 0. 050 7,495.21
0865 625-00001 *Construction Surveying (Hourly) 100. 000 0. 000
HOUR 0. 000 0. 00
136. 79000 0. 000 0.00
0870 626- 00100 *Mobi | i zation (w thout Autopay) 1. 000 0.150
LS 0.100 285, 579. 43
2, 855, 794. 25000 0. 250 713, 948. 56
0875 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 200 22,980. 54
114, 902. 70000 0. 200 22,980. 54
0880 627-00001 Pavenent Marking Paint 444. 000 122.100
GAL 66. 600 1,822.18
27.36000 188. 700 5,162. 83
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PON: 19036- BI D ESTI MATE RUN 05/ 01/ 2013
PRQIECT: | MD703- 391 ESTI MATE NO 0003 10: 38: 22
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0885 627-00005 *Epoxy Pavenent Mar ki ng 124. 000 78. 800
GAL 0. 000 0. 00
107. 24000 78. 800 8,450.51
0890 627-00070 *Pref ormed Ther nopl astic Pavenent Marking 736. 000 0. 000
SF 0. 000 0. 00
21. 89000 0. 000 0. 00
0895 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 4, 880. 000 0. 000
SF 0. 000 0. 00
12. 04000 0. 000 0. 00
0900 630- 00000 *Fl aggi ng 7, 000. 000 0. 000
HOUR 21. 250 477. 06
22.45000 21. 250 477. 06
0905 630- 00003 *Uni formed Traffic Control 7,500. 000 0. 000
HOUR 89. 500 7,032.02
78.57000 89. 500 7,032.02
0910 630- 00007 *Traffic Control Inspection 35. 000 0. 000
DAY 3. 000 589. 23
196. 41000 3. 000 589. 23
0915 630- 00012 *Traffic Control Management 354. 000 0. 000
DAY 5. 000 4,012. 50
802. 50000 5. 000 4,012. 50
0920 630- 80001 *Fl ashi ng Beacon (Portabl e) 17. 000 0. 000
EACH 0. 000 0. 00
448. 95000 0. 000 0. 00
0925 630- 80336 *Barricade (Type 3 MB) (Tenporary) 4. 000 0. 000
EACH 0. 000 0. 00
168. 36000 0. 000 0. 00
0930 630-80341 *Construction Traffic Sign (Panel Size A) 126. 000 0. 000
EACH 0. 000 0. 00
33. 67000 0. 000 0. 00
0935 630- 80342 *Construction Traffic Sign (Panel Size B) 121. 000 0. 000
EACH 0. 000 0. 00

33. 67000 0. 000 0. 00
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PON: 19036- BI D ESTI MATE RUN 05/ 01/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO 0003 10: 38: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0940 630-80343 *Construction Traffic Sign (Panel Size O 61. 000 0. 000
EACH 0. 000 0. 00
33. 67000 0. 000 0. 00
0945 630- 80344 *Construction Traffic Sign (Special) 1, 752. 000 0. 000
SF 0. 000 0. 00
16. 84000 0. 000 0. 00
0950 630- 80355 *Portabl e Message Sign Panel 18. 000 0. 000
EACH 0. 000 0. 00
4, 489. 48000 0. 000 0. 00
0955 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 0. 000 0. 00
33. 67000 0. 000 0. 00
0960 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000 0. 000
EACH 0. 000 0. 00
33. 67000 0. 000 0. 00
0965 630-80367 *Portable Traffic Speed Monitor 2.000 0. 000
EACH 0. 000 0. 00
6, 173. 04000 0. 000 0. 00
0970 630-80369 *Portabl e Variable Speed Limt Sign 7.000 0. 000
EACH 0. 000 0. 00
6, 173. 04000 0. 000 0. 00
0975 630-80370 Concrete Barrier (Tenporary) 30, 272. 000 8,478. 000
LF 2,407.000 57, 045. 90
23. 70000 10, 885. 000 257,974.50
0980 630- 80380 *Traffic Cone 200. 000 0. 000
EACH 0. 000 0. 00
5. 61000 0. 000 0. 00
0985 630- 80384 *Tubul ar Mar ker 170. 000 0. 000
EACH 0. 000 0. 00
33. 67000 0. 000 0. 00
0990 630- 80415 *Advanced Warni ng Fl ashing or Sequenci ng Panel (C Type) 2. 000 0. 000
DAY 0. 000 0. 00
1, 683. 56000 0. 000 0. 00
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PRQIECT: 1 MD703- 391 ESTI MATE NO 0003 10: 38: 22
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
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UNI T PRI CE
CAT NO0200 ROADWAY
0995 630- 85010 *] npact Attenuator (Tenporary) 11. 000 0. 000
EACH 0. 000 0. 00
6, 056. 76000 0. 000 0. 00
1000 630-85041 *Mobi | e Attenuator 300. 000 0. 000
DAY 11. 000 5,987.85
544. 35000 11. 000 5,987.85
1005 700- 70010 F/ A M nor Contract Revisions 1, 600, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1010 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1015 700- 70012 F/ A Asphalt Pavenent |ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1020 700-70013 F/ A Concrete Pavenent |ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1025 700-70014 F/ A I ncentive 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1030 700-70016 F/ A Fuel Cost Adj ustnent 90, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1035 700- 70018 F/ A Roadway Snoot hness | ncentive 45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1040 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1045 700- 70023 F/ A On- The-Job Trai nee 15, 360. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PRQJECT: | MD703- 391 ESTI MATE NO 0003 10: 38: 22
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REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1050 700-70031 F/ A | NTERI M SURFACE REPAI R 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1055 700-70034 F/A OC P 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1060 700- 70035 F/A OC P 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1065 700- 70072 F/ A Obtai n Power from Xcel Energy 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1070 700-70100 F/ A Rel ocate Wilities 475, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1075 700- 70589 F/ A Environmental Health & Safety Managenent 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1080 700-71001 CMEC Shared Rist Contig. Pool 1, 100, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1085 700-70081 F/ A Provi de Vouchers 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1210 613-13000 *Lum naire (LED) 51. 000 0. 000
EACH 0. 000 0. 00
1, 778. 88000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 15, 470, 045.81 $ 478,315.42$ 1, 315,966. 11
CAT NO0O300 Retaining Walls and Structurs
1090 202- 00400 Renoval of Bridge 1. 000 0. 100
EACH 0. 100 25, 766. 28
257, 662. 83000 0. 200 51, 532. 57
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PRQJECT: 1 MD703- 391 ESTI MATE NO. 0003 10:38: 22
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 Retaining Walls and Structurs
1095 203- 00400 Rock Excavation 244. 000 0. 000
(9 0. 000 0. 00
222.20000 0. 000 0.00
1100 206- 00065 *Structure Backfill (FlowFill) 18. 000 0. 000
(9 0. 000 0. 00
144. 43000 0. 000 0.00
1105 206- 00100 *Structure Backfill (Oass 1) 24, 625. 000 0. 000
(e 0. 000 0. 00
20. 00000 0. 000 0.00
1110 206- 00200 *Structure Backfill (O ass 2) 279. 000 0. 000
(9 0. 000 0. 00
13. 33000 0. 000 0.00
1115 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
40, 645. 82000 0. 000 0.00
1120 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
162, 339. 46000 0. 000 0.00
1125 503- 00042 *Drilled Caisson (42 Inch) 18. 000 0. 000
LF 0. 000 0. 00
1, 237. 28000 0. 000 0.00
1130 503- 00048 *Drilled Caisson (48 Inch) 21.000 0. 000
LF 0. 000 0. 00
1, 245. 36000 0. 000 0.00
1135 503- 00054 *Drilled Caisson (54 Inch) 46. 000 0. 000
LF 0. 000 0. 00
1, 396. 29000 0. 000 0.00
1140 504- 06310 *Ground Nail (10 Foot) 38. 000 0. 000
EACH 0. 000 0. 00
645. 64000 0. 000 0.00
1145 504- 06315 *Ground Nail (15 Foot) 77.000 0. 000
EACH 0. 000 0. 00
579. 99000 0. 000 0.00
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CAT NO0300 aining Wall's and Structurs
1150 507- 00000 *Concrete Slope and Ditch Paving 16. 000 0. 000
CY 0. 000 0. 00
44439000 0. 000 0. 00
1155 514-00200 *Pedestrian Railing (Steel) 452. 000 0. 000
LF 0. 000 0. 00
122. 21000 0. 000 0. 00
1160 515-00400 *Concrete Seal er 1, 460. 000 0. 000
SY 0. 000 0. 00
13. 64000 0. 000 0. 00
1165 601-01000 *Concrete Cass B 212. 000 0. 000
CY 0. 000 0. 00
472. 16000 0. 000 0. 00
1170 601- 03050 *Concrete Cass D (Vall) 3, 074.000 0. 000
CY 0. 000 0. 00
577. 75000 0. 000 0. 00
1175 601- 06150 Concrete (Patching) 45. 000 0. 000
SF 0. 000 0. 00
190. 03000 0. 000 0. 00
1180 601- 25750 Modi fications to Existing Bridge 1. 000 0. 000
LS 0. 000 0. 00
9, 405. 56000 0. 000 0. 00
1185 601- 40300 *Structural Concrete Coating 4, 264. 000 0. 000
SY 0. 000 0. 00
10. 49000 0. 000 0. 00
1190 602-00000 *Rei nforcing Steel 505, 358. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
1195 602- 00020 *Rei nforcing Steel (Epoxy Coated) 22,587. 000 0. 000
LB 0. 000 0. 00
1. 24000 0. 000 0. 00
1200 605- 83002 Geoconposite Drain with Pipe 1, 130. 000 0. 000
SY 0. 000 0. 00
14. 44000 0. 000 0. 00
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PON: 19036- BI D ESTI MATE RUN 05/ 01/ 2013
PRQIECT: | MD703- 391 ESTI MATE NO 0003 10: 38: 22
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 Retaining Walls and Structurs

1205 606-11030 *Bridge Rail Type 10M 2,513. 000 0. 000
LF 0. 000 0.00
142. 61000 0. 000 0. 00
1215 641-10000 *Shotcrete 220. 000 0. 000
SY 0. 000 0.00
246. 22000 0. 000 0. 00

CAT 0300 CURRENT AMI $ 4,178,811.87 % 25,766.28 $ 51, 532. 57
CAT NO0301 Portals

1220 202- 00500 Renoval of Portions of Present Structure 2. 000 2. 000
EACH 0. 000 0. 00
111, 170. 88000 2.000 222,341.76
1225 206- 00000 *Structure Excavation 28, 278. 000 0. 000
CY 2,500. 000 49, 400. 00
19. 76000 2,500. 000 49, 400. 00
1230 206- 00200 *Structure Backfill (dass 2) 283. 000 0. 000
CY 0. 000 0. 00
13. 33000 0. 000 0. 00
1235 210- 04028 *Modi fications to Existing Portals 2.000 0. 000
EACH 0. 000 0. 00
11, 646. 42000 0. 000 0. 00
1240 211-00987 Pillar #9 x 16 Foot, G ade 75 Dowel| Cenent or Resin 14. 000 7.000
G out ed
EACH 3. 000 2,398. 29
799. 43000 10. 000 7,994. 30
1245 304- 09014 *Aggregat e Base Course (Special) 606. 000 0. 000
TON 0. 000 0. 00
32.22000 0. 000 0. 00
1250 309- 10600 *Lean Concrete Base (6 Inch) 895. 000 0. 000
SY 0. 000 0. 00
45. 29000 0. 000 0. 00
1255 412-01250 *Concrete Pavenent (12-1/2 Inch) 983. 000 0. 000
SY 0. 000 0. 00

84. 26000 0. 000 0. 00
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CAT NO0301 Portals
1260 601- 03050 *Concrete Cass D (Vall) 110. 000 0. 000
CY 0. 000 0. 00
577. 75000 0. 000 0. 00
1265 601-40300 *Structural Concrete Coating 240. 000 0. 000
SY 0. 000 0. 00
10. 49000 0. 000 0. 00
1270 602- 00020 *Rei nforcing Steel (Epoxy Coated) 242, 420. 000 0. 000
LB 0. 000 0. 00
1. 24000 0. 000 0. 00
1275 606- 00731 *Quardrail Type 7 (Style CD) (Special) 380. 000 0. 000
LF 0. 000 0. 00
82. 70000 0. 000 0. 00
1280 613-01200 *2 Inch BElectrical Conduit (Plastic) 380. 000 0. 000
LF 0. 000 0. 00
16. 33000 0. 000 0. 00
1285 613-01300 *3 Inch BElectrical Conduit (Plastic) 380. 000 0. 000
LF 0. 000 0. 00
9. 18000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 1,370, 050.44 $ 51,798.29 % 279, 736. 06
CAT NO0302 Tunnel
1290 202-00035 *Renoval of Pipe 750. 000 0. 000
LF 0. 000 0. 00
16. 24000 0. 000 0. 00
1295 202- 00440 *Removal of Existing Tunnel Liner Tunnel Liner 635. 000 47.500
LF 15. 000 26,912. 40
1, 794. 16000 62. 500 112, 135. 00
1300 202-00725 *Renoval of Existing Lighting System 1. 000 1. 000
LS 0. 000 0. 00
28, 146. 92000 1. 000 28, 146. 92
1305 206- 00000 *Structure Excavation 3, 100. 000 0. 000
cY 3, 100. 000 61, 256. 00
19. 76000 3, 100. 000 61, 256. 00
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CAT NO0302 Tunnel
1310 209- 00300 Water Treat Processing (Tunnel) 2, 000. 000 0. 000
MGAL 0. 000 0. 00
37.32000 0. 000 0. 00
1315 211-00007 M ne Strap 110. 000 0. 000
EACH 0. 000 0. 00
267. 87000 0. 000 0. 00
1320 211-00010 *Rock Excavation (O ass A) 903. 000 0. 000
cY 116. 000 35, 681. 60
307. 60000 116. 000 35, 681. 60
1325 211-00011 *Rock Excavation (O ass B) 9, 741. 000 0. 000
CY 0. 000 0. 00
185. 27000 0. 000 0. 00
1330 211-00012 *Rock Excavation (O ass C) 1, 948. 000 0. 000
CY 0. 000 0. 00
208. 53000 0. 000 0. 00
1335 211-00013 *Rock Excavation (O ass D) 1, 585. 000 0. 000
CY 0. 000 0. 00
241. 39000 0. 000 0. 00
1340 211-00014 *Rock Excavation (C ass E) 1, 585. 000 0. 000
CY 0. 000 0. 00
368. 65000 0. 000 0. 00
1345 211-00015 *Rock Excavation (O ass F) 3, 936. 000 0. 000
CY 0. 000 0. 00
125. 22000 0. 000 0. 00
1350 211-00980 Spile #9 x 14 Foot, G ade 60 G outed 270. 000 0. 000
EACH 0. 000 0. 00
473. 13000 0. 000 0. 00
1355 211-00981 Spile #11 x 20 Foot, Grade 60 G outed 58. 000 36. 000
EACH 22.000 16, 619. 90
755. 45000 58. 000 43, 816. 10
1360 211-00982 Arch #9 x 16 Foot, Grade 75 Dowel, Resin G outed 2,125. 000 0. 000
EACH 0. 000 0. 00
425. 90000 0. 000 0. 00
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PCN: 19036- Bl D ESTI MATE RUN 05/ 01/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO 0003 10: 38: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 Tunnel
1365 211-00983 Sidewal | #9 x 12 Foot, Grade 75 Dowel, Resin G outed 222.000 0. 000
EACH 0. 000 0. 00
336. 94000 0. 000 0. 00
1370 211-00984 Sidewal | #9 x 16 Foot, Grade 75 Dowel, Resin G outed 48. 000 0. 000
EACH 0. 000 0. 00
448. 72000 0. 000 0. 00
1375 211-00985 Suppl enent al Rock Rei nforcenent (Dowel s) 700. 000 0. 000
LF 0. 000 0. 00
27.93000 0. 000 0. 00
1380 211-00986 Suppl enent al Support #9 x 14 Foot, Grade 75 Spile 1, 400. 000 0. 000
G out ed
LF 0. 000 0. 00
32.52000 0. 000 0. 00
1385 211-00987 Pillar #9 x 16 Foot, Grade 75 Dowel | Cenent or Resin 106. 000 71. 000
G out ed
EACH 35. 000 27,980. 05
799. 43000 106. 000 84, 739. 58
1390 211-00988 Portal Protection Canopy (Furnish and Install) 2.000 0. 000
EACH 0. 000 0. 00
249, 526. 40000 0. 000 0. 00
1395 211-01190 Optical Survey Targets 64. 000 0. 000
EACH 0. 000 0. 00
521. 79000 0. 000 0. 00
1400 211-03005 Dewat eri ng 1. 000 0. 000
LS 0. 000 0. 00
35, 208. 29000 0. 000 0. 00
1405 304- 09014 *Aggregat e Base Course (Special) 2, 310. 000 0. 000
TON 0. 000 0. 00
32.22000 0. 000 0. 00
1410 309- 10600 *Lean Concrete Base (6 Inch) 3, 457. 000 0. 000
SY 0. 000 0. 00
45. 29000 0. 000 0. 00
1415 412- 00600 *Concrete Paverment (6 Inch) 46. 000 0. 000
SY 0. 000 0. 00
55. 55000 0. 000 0. 00
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PCN: 19036- Bl D ESTI MATE RUN 05/ 01/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO 0003 10: 38: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 Tunnel
1420 412-01250 *Concrete Pavenent (12-1/2 Inch) 3, 740. 000 0. 000
SY 0. 000 0. 00
84. 26000 0. 000 0. 00
1425 420- 00000 Ceonenbr ane 193. 000 0. 000
SY 0. 000 0. 00
12. 77000 0. 000 0. 00
1430 509-20000 MC 12 x 50 Steel Sets (Install Only) 2,173.000 0. 000
LF 0. 000 0. 00
105. 78000 0. 000 0. 00
1435 509-20001 Steel Sets (Install Only) 11. 000 0. 000
EACH 0. 000 0. 00
9, 779. 72000 0. 000 0. 00
1440 601- 13000 Final Lining Concrete (Portals) 1, 074. 000 0. 000
CY 0. 000 0. 00
1, 221. 56000 0. 000 0. 00
1445 601- 13001 *Structural Concrete Stain (Special) 1, 155. 000 0. 000
SY 0. 000 0. 00
25.19000 0. 000 0. 00
1450 601- 13002 Final Lining Concrete Footing 460. 000 0. 000
CY 0. 000 0. 00
522. 02000 0. 000 0. 00
1455 601- 13003 Final Lining Concrete Walls and Arch 5,212. 000 0. 000
CY 0. 000 0. 00
627. 37000 0. 000 0. 00
1460 601-40300 *Structural Concrete Coating 1, 552. 000 0. 000
SY 0. 000 0. 00
10. 49000 0. 000 0. 00
1465 602- 00026 *Rei nforcing Steel (Final Lining)(Footing)(Epoxy 68, 098. 000 0. 000
Coat ed)
LB 0. 000 0. 00
1. 41000 0. 000 0. 00
1470 602- 00027 *Rei nforcing Steel (Final Lining)(Walls and Arch) 387, 711. 000 0. 000
LB 0. 000 0. 00
1. 70000 0. 000 0. 00
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CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 Tunnel
1475 602- 00028 *Rei nforcing Steel (Final Lining)(Valls)(Epoxy Coated) 368, 993. 000 0. 000
LB 0. 000 0. 00
1. 83000 0. 000 0. 00
1480 602-00210 Wl ded Wre Fabric 4, 651. 000 0. 000
SY 0. 000 0. 00
86. 01000 0. 000 0. 00
1485 603-61108 *8 Inch Flexible Pipe 150. 000 0. 000
LF 0. 000 0. 00
44. 44000 0. 000 0. 00
1490 605- 00061 *6 Inch Perforated Pipe Underdrain (Special) 775. 000 0. 000
LF 0. 000 0. 00
48. 07000 0. 000 0. 00
1495 605- 83501 Geoconpostie Drain (Tunnel) 2, 406. 000 0. 000
SY 0. 000 0. 00
54. 75000 0. 000 0. 00
1500 605-83505 Formation Drain 1, 270. 000 0. 000
LF 0. 000 0. 00
15. 72000 0. 000 0. 00
1505 606- 00731 *Quardrail Type 7 (Style CD) (Special) 1, 270. 000 0. 000
LF 0. 000 0. 00
82. 70000 0. 000 0. 00
1510 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 270. 000 0. 000
LF 0. 000 0. 00
16. 33000 0. 000 0. 00
1515 613- 01300 *3 Inch Electrical Conduit (Plastic) 1, 270. 000 0. 000
LF 0. 000 0. 00
9. 18000 0. 000 0. 00
1520 613-13100 *Lumi nare Mounting Support System 1. 000 0. 000
LS 0. 000 0. 00
313, 976. 56000 0. 000 0. 00
1525 613-13101 *Lumi nare (LED) (Tunnel) (133 W 34. 000 0. 000
EACH 0. 000 0. 00
4,728. 68000 0. 000 0. 00
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UNIT PRI CE
CAT NO0302 Tunnel
1530 613-13102  *Luminare (LED) (Tunnel) (133 W (Furnish Only) 2.000 0. 000
EACH 0. 000 0. 00
3, 754. 80000 0. 000 0. 00
1535 613-13103 *Lumi nare (LED) (Tunnel) (265 W 354. 000 0. 000
EACH 0. 000 0. 00
4,717. 42000 0. 000 0. 00
1540 613-13104  *Luminare (LED) (Tunnel) (265 W (Furnish Only) 2.000 0. 000
EACH 0. 000 0. 00
3, 754. 80000 0. 000 0. 00
1545 613-50325 *Tunnel Lighting Control System 1. 000 0. 000
LS 0. 000 0. 00
16, 888. 15000 0. 000 0. 00
1550 625-00002 Construction Survey (Tunnel) 1. 000 0. 020
LS 0. 050 16, 306. 89
326, 137. 77000 0. 070 22,829. 64
1555 625- 00200 Vi bration Mnitoring (Tunnel) 1. 000 1. 000
LS 0. 000 0. 00
49, 961. 88000 1. 000 49, 961. 88
1560 626- 00200 *Mobi i zation (Tunnel ) (Wthout Autopay) 1. 000 0. 150
LS 0. 100 910, 190. 93
), 101, 909. 26000 0. 250 2,275, 477. 32
1565 641-11000 Shotcrete (d ass A) 123. 000 0. 000
CY 0. 000 0. 00
637. 87000 0. 000 0. 00
1570 641-11001 Shotcrete (d ass B) 170. 000 0. 000
CY 0. 000 0. 00
777.04000 0. 000 0. 00
1575 641-11002 Shotcrete (dass O 170. 000 0. 000
CY 0. 000 0. 00
792. 55000 0. 000 0. 00
1580 641-11003 Shotcrete (d ass D) 216. 000 0. 000
CY 0. 000 0. 00
931. 38000 0. 000 0. 00
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UNIT PRICE
CAT NO0302 Tunnel
1585 641-11004 Shotcrete (Portal Brow) (8 Inch) 34. 000 0. 000
cY 24.000 19, 311. 84
804. 66000 24.000 19, 311. 84
1590 641-11005 Shot crete (Snoot hi ng) (Geoconposite Drains) 132. 000 0. 000
CY 0. 000 0. 00
621. 75000 0. 000 0. 00
1595 641-11006 Shot cret e (Snoot hi ng) (Suppl ement al ) 35. 000 0. 000
CY 0. 000 0. 00
579. 75000 0. 000 0. 00
CAT 0302 CURRENT AMI  $27,434,041.06$% 1,114,259.61% 2,733, 355.88
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1600 620-00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
78, 003. 13000 1. 000 78, 003. 13
1605 620- 00020 Sanitary Facility 6. 000 6. 000
EACH 0. 000 0. 00
1, 520. 77000 6. 000 9,124.62
CAT 0400 CURRENT AMI $ 87,127.75 % 0.00% 87,127.75

PRQJIECT TOTAL CURRENT AMI $48,540,076.93$ 1,670,139.60$ 4,467, 718.37



